ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Robert Cole 04/11/02 02-0302 — 301-925-0799 2110C SE/HW

8. CCRTitle: Ship t1dpp05 and Rimage to EDC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 4/10/02
Robert Cole /s/  4/10/02 Il CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
. Update ECS Baseline Doc. fillin Block 27).

Jim Mather /s/  4/10/02 Emergency

16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:DIPHW

920-TDE-001, 921-TDE-002, 921-TDE-003 Impact:

19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:

N/A None - Under 100K

22.Source Reference:  [CINCR (attach) [JAction item [Tech Ref. LIGSFC [loOther:

23. Problem: (use additional Sheets if necessary)
EDC DVD production is falling behind due to orders exceeding production capability

24. Proposed Solution: (use additional sheets if necessary)

Ship the VATC Rimage unit and PC (t1dpp05) to EDC. This is on a temporary basis as the VATC system can be spared until a
replacement is procured.

Since the VATC will be without the Rimage on a temporary basis only, the hardware diagram and network documentation for the
VATC will not be updated. The replacement system is assumed to have the same name as the old system.

25. Alternate Solution: (use additional sheets if necessary)
Wait until additional Rimage unit(s) can be procured for EDC

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC DVD production will continue to lag well behind orders

27. Justification for Emergency (If Block 15 is “Emergency”):
EDC currently has a 12 TB DVD backlog.

28. Site(s) Affected: L1EDF [dpvc Klvatc XEpc [ esrc OiLarc [CNsibc Osmc Oak [apL
[1eoc [ IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron V. Peters /s/ 4/11/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
G.G.Gavigan /s/ 4/11/02
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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